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Earthquake update
5th November 2010

Durham St

Progress this week:
New Brighton Church is now able to be used.
Aldersgate, the power supply is installed and the structural engineer has
inspected options for entry this week and will advise options to protect the
atrium next week.
Durham St, temporary propping well underway and is expected will be
finished early next week.

Richmond, the lining and painting of the annex at Richmond will commence
Monday with the propping of the hall gable end to follow. Once this has been
completed the toilets will again be accessible and the church will be able to be
used.
Wesley Resthome re-inspected this week after latest aftershocks and
confirmed is safe.
Condition Surveys by Ignite are almost complete, St Marks and St Stephens
have been added to the list of properties for inspection. Condition surveys
completed are currently being written up
As advised in a previous weekly Earthquake Recovery Newsletter we were
working towards doing a survey of all our residential properties. We have
now appointed Andrew Grbic to complete this survey. Andrew is an
experienced builder and has completed other work in the past for the New
Zealand Methodist Church.
Andrew will be contacting parishes with residential properties as soon as he
can starting the end of this week.
Andrew has been instructed to:
Identify and report on Earthquake damage and summarise
issues that need to be addressed.
Identify and report on any damage not covered by the
Earthquake Commission which includes damage to driveways,
garden walls, fences and landscaping.
This will provide us the information we need to lodge any Earthquake
Commission Claims not already filed by the three months closing date
4/12/10, and give us a scope of the repair work required to be completed.
Please direct all enquiries regarding Earthquake claims through the Connexional
Office to reduce possible confusion. All consultants working on the project have
been instructed to only communicate through this office.

