

Methodist Church Insurance Fund

Earthquake Recovery Update

29th April 2011

Progress this week:



Opawa Church

- New Brighton – The designs and quotes for the temporary propping have been completed and the work will proceed once approved by our Insurers.
- Aldersgate - Civil Defence is yet to approve the work required to remove dangerous debris from the Durham St site, to make safe the site but also to allow short term access to Aldersgate. As soon as approval is given this work can proceed.
- Properties with Minor and Moderate damage – Ignite Building Surveyors have now started visiting properties to schedule additional damage since the February 22nd earthquake and to prepare reports for those properties not previously damaged. We are expecting updated reports to be ready for Parishes to review by the end of May.
- Christchurch North – Temporary propping and weatherproofing to make safe the property are now complete.
- St Mark' s Somerfield – The organ pit at St Mark's was filled with liquefaction and a quote has now been completed for the removal and restoration of the organ.